SNC 080200 Fencing Willow Springs Pond

SNC Reference Number
(enter if previously assigned)

SNC 080200

PROJECT SUMMARY

County: Kern

Applicant: Mojave Desert-Mountain Resource Conservation and Development
Council

Project Title: Fencing Willow Springs Pond

PROJECT GOAL
This project involves fencing ariparian area (Willow Springs Pond) in the BLM
Jawbone/Butterbredt Area of Critical Environmental Concern
to protect it from impacts of cattle grazing. The project also
entails repairing a pipeline and faucet so that hikers on the
Pacific Crest Trail (about 1/2 mile to the east) can get water
from Willow Springs.

PROJECT SCOPE

The exclosure would encompass about 3 acres of land and require about 2,000
feet of fencing. Fences would be constructed using metal T-posts, cemented
steel corner posts, and 4 strands of wire ( 3 barbed and 1 smooth lower wire) to
BLM standards. BLM and volunteers will work on the project and maintain it.
NEPA compliance has been completed. The project qualifies for a Categorical
Exclusion document and falls into CEQA Article 19 - Categorical Exemptions,
Section 15333 "Small Habitat Restoration Projects."

LETTERS OF SUPPORT

Insert list of letters of support included with application.

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
INCLUDE SPECIFIC TASKS IDENTIFIED IN SCOPE AND | ASSUME START
ALL REPORTS, ETC. DATE 60 DAYS

AFTER SNC

BOARD

AUTHORIZATION
Purchase of fencing materials March, 2009
Solicit volunteers and BLM staff for labor for project April, 2009
Purchase materials to repair or install faucet and piping March, 2009
Solicit volunteers and BLM staff for labor for faucet | April, 2009
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installation and piping

Complete fencing installation and faucet and piping

By end of May,
2009

Complete invoicing for materials to SNC

By mid April, 2009

Track inkind services and volunteer work

Ongoing

Complete 6 month report to SNC

July, 2009

Track performance measures and complete Final Report

September, 2009
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SNC PROJECT COSTS

TOTAL SNC

PROJECT BUDGET CATEGORIES FUNDING
INCLUDE COSTS FOR STAFF, TASKS, DELIVERABLES $16,590
AND PROJECT PERFORMANCE MEASURES
Fencing Materials / 2000 feet $4,000
Labor for installing fencing $10,000
Repair faucet and piping $1,800
5% administration costs for invoicing, reports, tracking in-kind | $790
and performance measures

$
Vehicle use and gas donated by BLM $2,000
BLM staff time for work on planning phase/ 80 staff hours $3,600

$

$
SNC GRANT TOTAL $22,190
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